

CCP^{Q&As}

Certified Cost Professional (CCP) Exam

Pass AACE International CCP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/ccp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by AACE International Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

You are analyzing historic unit costs for 18" Class 5 reinforced concrete pipe in a database. The unit costs include all costs - material, labor, equipment, and other, for the excavation, bedding, pipe and backfill. Refer to the following table:

BID DATE	LOCATION	ESTIMATED QUANTITY	UNIT COST
3/11/03	Cincinnati, OH, USA	147	\$55.00
9/14/05	Eau Clair, WI, USA	143	\$34.50
8/17/06	Louisville, KY, USA	462	\$37.30
8/31/05	Atlanta, GA, USA	530	\$55.00
11/19/04	Atlanta, GA, USA	308	\$40.00
1/26/05	Atlanta, GA, USA	45	\$26.78
2/21/07	Denver, CO, USA	256	\$46.59
4/18/06	Colorado Springs, CO, USA	176	\$75.00
4/18/06	Colorado Springs, CO, USA	80	\$65.00



The following question requires your selection of CCC/CCE Scenario 6 (2.7.50.1.3) from the right side of your split screen, using the drop down menu, to reference during your response/choice of responses. What is the relative frequency of unit costs from Atlanta, GA?

- A. \$40.59
- B. 3
- C. \$48.33
- D. 33.33%

Correct Answer: D

QUESTION 2

Given the two organization structures below, answer the question.



The following question requires your selection of CCC/CCE Scenario 28 (3.7.50.1.7) from the right side of your split screen, using the drop down menu, to reference during your response/choice of responses. Given a unit price contract between the owner and contractor, each assumes the following:

- A. Bid unit rate, owner quantities can exceed estimate range Contractor can perform above
- B. Bid unit rate, owner quantities are within estimate range
- C. Contractor can perform at or below bid unit rate, owner quantities can exceed estimate range
- D. Contractor can perform at or below bid unit rate, owner quantities are within estimate range

Correct Answer: D

QUESTION 3

An effort by a prime contractor to reduce the price quoted by a vendor, by providing the bid price to other vendors in an attempt to get the other vendors to underbid the original price quoted is referred to as:

- A. Costing

- B. Cost-price analysis
- C. Bid shopping
- D. Negotiating a best and final offer

Correct Answer: C

QUESTION 4

You have been hired as the cost engineer for a mechanical contractor and have been provided the following information:

Total budgeted hours 12,000
The planned project duration in days 130

Rules of credit are as follows:

Pipe received	5%
Hangers installed	10%
Pipe in place	30%
Welded	50%
Flushed	5%

The following question requires your selection of CCC/CCE Scenario 2 (2.3.50.1.2) from the right side of your split screen, using the drop down menu, to reference during your response/choice of responses. 9,375 hours have been expended to date. Planned completion at this time is 75%. The project is determined to be 66% complete. Based on current trends, how many hours will be expended at project completion?

- A. 16,215
- B. 14,201
- C. 12,000
- D. 10,526

Correct Answer: D

QUESTION 5

A major theme park is expanding the existing facility over a five-year period. The design phase will be completed one year after the contract is awarded. Major engineering drawings will be finalized two years after the design contract is awarded and construction will begin three years after the award of the design contract. New, unique ride technology will be used and an estimate will need to be developed to identify these costs that have no historical data.

When analyzing a precedence diagram schedule, the "backward pass"

- A. Allows total float to be calculated
- B. Determines the duration of each activity

C. Calculates the earliest allowable start and finish times for the activities in the schedule

D. Allows activities to finish as soon as all their predecessor relationships are satisfied

Correct Answer: C

[CCP PDF Dumps](#)

[CCP Exam Questions](#)

[CCP Braindumps](#)