

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

The key element of a user story in Agile development are:

- A. a written description, the story point estimate, and the planned release.
- B. conversation about the story, a written description, and success criteria about the story.
- C. the story point estimate, conversation about the story, and an agreed priority.
- D. time to determine when the story is done, a written description, and the planned release.

Correct Answer: B

QUESTION 2

Who is responsible for determining the business value of each feature?

- A. Product Owner
- B. Steering committee
- C. ScrumMaster
- D. Team

Correct Answer: A

QUESTION 3

Following chart lists stories for a release of an Agile project;

Story	Story Points
A	4
B	5
C	6
D	5
E	4
F	6
G	1

If the team completes Story A, Story B, and 50% of Story C for the first iteration, what is the team's velocity?

- A. 9
- B. 10
- C. 12
- D. 15

Correct Answer: A

QUESTION 4

Which of the following techniques best encourages effective communication?

- A. Reviewing requirements frequently with the Product Owner
- B. Having the Product Owner attend daily standups
- C. Inviting the customer to attend every iteration demo
- D. Seating the team members together in a work area

Correct Answer: D

QUESTION 5

Refactoring, as it applies to the practice of Extreme Programming (XP), refers to:

- A. Restructuring the estimate by applying a higher cost performance index during "what if" analysis.
- B. Modifying the project due to scope changes, resource availability, and cost and schedule variances.
- C. Modifying the cost baseline due to an increased estimate at completion and a negative cost variance.
- D. Restructuring of code to improve the code without changing its external behavior.

Correct Answer: D

[PMI-200 PDF Dumps](#)

[PMI-200 VCE Dumps](#)

[PMI-200 Study Guide](#)