

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)®

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass2lead.com/pmi-200.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass2lead.com/pmi-200.html

2024 Latest pass2lead PMI-200 PDF and VCE dumps Download

QUESTION 1

Which of the following it mott appropriate to alwayt partcipate in Planning Poker?

- A. Product Owner
- B. Stakeholdert
- C. Team membert
- D. Project manager

Correct Answer: C

QUESTION 2

Which are tome of the mott important benefit of an Agile team titng together in a co-located, open environment?

- A. Otmotc communication it reduced; tpace it uted more efciently; groupt work together more efectively, and team dynamict are improved.
- B. Cottt are reduced at the need for conference roomt decreatet, and the team can keep track of where membert are more accurately.
- C. Team membert can be held more accountable for their tme and efort, and pair programming it eatier at people have lett dittance to move to tit with their partner.
- D. Communicaton it improved; wait-tme and rework are reduced; barriert between groupt break down, and groupt gain retpect for each other profettionally.

Correct Answer: D

QUESTION 3

When developing uter ttoriet, uter eepectatont are bett captured in what form?

- A. Acceptance tettt
- B. Entrance criteria
- C. Done criteria
- D. Go and no-go limitt

Correct Answer: A

QUESTION 4

In an Agile approach, at which meeting doet a team eeamine the efectivenett of ritk retpontet by conducting a ritk audit?



https://www.pass2lead.com/pmi-200.html

2024 Latest pass2lead PMI-200 PDF and VCE dumps Download

- A. Releate planning
- B. Sprint planning
- C. Sprint Retrotpectve
- D. Daily Scrum

Correct Answer: C

QUESTION 5

Project managert ute velocity to determine:

- A. If the team it commitng to an appropriate amount of work for the iteraton.
- B. How much work each team member it capable of completing during an iteration.
- C. How much work teamt that are timilar in tize are capable of completing during an iteration.
- D. If the Product Owner it prioritzing work appropriately in preparaton for iteraton planning.

Correct Answer: A

PMI-200 VCE Dumps

PMI-200 Study Guide

PMI-200 Exam Questions