

1Z0-535^{Q&As}

Primavera P6 Enterprise Project Portfolio Management Essentials

Pass Oracle 1Z0-535 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/1z0-535.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Oracle
Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

You are a Resource Manager making resource assignments in P6 EPPM WebPlan Resources view. You can clearly see that the changes have been made. You move to another section of P6 EPPM Web, and return to the Plan Resources view, only to find that your changes have not been retained.

What is the likely cause of this problem?

- A. You selected over allocated resources for a project.
- B. You assigned resources to a project to which you did not have security access.
- C. You did not save before moving to the next screen, so changes were lost
- D. The project data has become corrupt and will need to be rebuilt.

Correct Answer: C

QUESTION 2

Select the true statement regarding Global Preferences in Primavera P6 EPPM Web Interface.

- A. Global Preferences are shared among all users.
- B. Global Preferences are customized at the user level.
- C. Global Preferences are controlled by the System Administrator
- D. Global Preferences are controlled by Global Security Profiles.

Correct Answer: D

QUESTION 3

When is "Store Period Performance" usually performed?

- A. after each pay period
- B. after the schedule is updated
- C. after Job Services validation
- D. after working hours to enhance performance

Correct Answer: A

QUESTION 4

Identify the impact of deleting a resource from the Resource Breakdown Structure?

- A. All actual and remaining work are removed from the database.
- B. Costs for past projects would not be affected as the actual have already been recorded in the database.
- C. Budgets for future projects would be removed from the database.
- D. Budgets from past projects would be removed from the database.
- E. Costs for past projects would be reduced because the cost associated with the resource is deleted.

Correct Answer: B

QUESTION 5

Your customer is attempting to implement Resource Capacity Planning using Roles. The Roles Dictionary has been set up by Location, so that Human Resources is able to determine projected Role Shortages Location. The customer's projects are 20 years in duration.

What limitation of Resource Capacity Planning may create an issue for the customer?

- A. Roles cannot be used in Capacity Planning.
- B. Resources cannot be assigned at the Project level.
- C. Staffing analysis can be used to forecast only up to 10 years in the future.
- D. Role view is governed by Responsible Manager assignments.

Correct Answer: A

[1Z0-535 PDF Dumps](#)

[1Z0-535 VCE Dumps](#)

[1Z0-535 Practice Test](#)