

ENOV612-PRG^{Q&As}

V6 ENOVIA V6 Program Central (V6R2012)

Pass Dassault Systemes ENOV612-PRG Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.pass2lead.com/enov612-prg.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Dassault
Systemes Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

When viewing a dashboard and the slip date is 0 to 4 days later than the estimated end date, the slip date will be:

- A. Red
- B. Green
- C. Yellow
- D. Black

Correct Answer: C

QUESTION 2

A group of tasks are called a:

- A. Gate
- B. Milestone
- C. Phase
- D. Project

Correct Answer: C

QUESTION 3

What happens when a task is completed by a user?

- A. Promotes the task to Finish
- B. Completes the route
- C. Enters the due date in the Completion date field
- D. The next order number task is started

Correct Answer: D

QUESTION 4

Risks CANNOT be created for:

- A. Projects
- B. Project Concepts

C. Project Templates

D. WBS Tasks

Correct Answer: C

QUESTION 5

You have a 2 day fixed task with these dates: Start: Thur Jul 24, 2003 End: Fri Jul 25, 2003, you have a 2 day dependent fixed task that is set for SF-1.0 d then the dependent task will have this:

A. Estimated Start Date Fri Jul 25, 2003 And this Estimated Finish Date Mon Jul 28, 2003

B. Estimated Start Date Wed Jul 23, 2003 And this Estimated Finish Date Thur Jul 24, 2003

C. Estimated Start Date Tues Jul 22, 2003 And this Estimated Finish Date Wed Jul 23, 2003

D. Estimated Start Date Tues Jul 29, 2003 And this Estimated Finish Date Wed Jul 30, 2003

Correct Answer: C

[Latest ENOV612-PRG Dumps](#)

[ENOV612-PRG VCE Dumps](#)

[ENOV612-PRG Braindumps](#)