

SDM_2002001050^{Q&As}

SDM Certification - NI

Pass Nokia SDM_2002001050 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass2lead.com/sdm 2002001050.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



https://www.pass2lead.com/sdm_2002001050.html

2024 Latest pass2lead SDM_2002001050 PDF and VCE dumps Download

QUESTION 1

When should non-quality costs be analysed?

- A. At project\\'s end as part of the preparation for lessons learned and post calculation.
- B. At the beginning of the project as part of risk planning.
- C. Regularly, in order to identify root causes and take corrective actions.
- D. Never, non-quality costs are product related and analyzed on global level.

Correct Answer: C

QUESTION 2

Who is responsible to present the project results in the Project Review Meetings?

- A. Project Manager with support of the CPM.
- B. CPM and FandC.
- C. CPM with support of the Project Manager.
- D. Project Controller.

Correct Answer: A

QUESTION 3

Internal acceptance is a milestone that will trigger:

- A. SAP Billing block released.
- B. SAP Goods Receipt.
- C. Customer invoicing.
- D. Cost Estimation To Completion (ETC).

Correct Answer: B

QUESTION 4

When does the PM need to update NELLE with customer/project data?

- A. At year end.
- B. After the customer forecast is received.



https://www.pass2lead.com/sdm_2002001050.html

2024 Latest pass2lead SDM_2002001050 PDF and VCE dumps Download

C. Per STP.

D. At least once a month, before period cut-off.

Correct Answer: D

QUESTION 5

What is ROLLO?

- A. Rollo is the official NI tool for planning and tracking a Customer Project rollout.
- B. Rollo is the official NI tool for risk management of a Customer Project rollout.
- C. Rollo is the official NI tool for sales forecasting of a Customer Project rollout.
- D. Rollo is the official NI tool for quality management of a Customer Project rollout.

Correct Answer: A

<u>SDM 2002001050 VCE</u> <u>Dumps</u> SDM 2002001050 Practice
Test

SDM 2002001050 Exam Questions