

# PRF<sup>Q&As</sup>

# **PRINCE2** Foundation

## Pass BCS PRF Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass2lead.com/prf.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by BCS Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers



### https://www.pass2lead.com/prf.html

#### 2024 Latest pass2lead PRF PDF and VCE dumps Download

#### **QUESTION 1**

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue
- D. Grant a concession

Correct Answer: C

#### **QUESTION 2**

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Correct Answer: C

#### **QUESTION 3**

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Correct Answer: C

#### **QUESTION 4**

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project



https://www.pass2lead.com/prf.html 2024 Latest pass2lead PRF PDF and VCE dumps Download

C. Enable the Project Board to decide	e whether or not to authorize project closure	
D. Justify the initiation of a project		
Correct Answer: B		
QUESTION 5		
Which of the following take place before	ore the initiation of a project?	
1.		
Appoint the Executive		
2.		
Capture requirements		
3.		
Develop the Project Brief		
4.		
Develop the detailed Business Case		
A. 1, 2, 3		
B. 1, 2, 4		
C. 1, 3, 4		
D. 2, 3, 4		
Correct Answer: A		
Latest PRF Dumps	PRF VCE Dumps	PRF Braindumps