

AGILEPM-FOUNDATION Q&As

Agile Project Management (AgilePM) Foundation

Pass APMG International AGILEPM-FOUNDATION Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.pass2lead.com/agilepm-foundation.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by APMG
International Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers





QUESTION 1

During what phase	should a baseline	of the Evolving	Solution be pu	ıt into operational (use?

- A. Foundations
- B. Evolutionary Development
- C. Deployment
- D. Post-Project

Correct Answer: C

QUESTION 2

What does DSDM refer to the Minimum Usable Subset?

- A. The Must, Should and Could have requirements
- B. All requirements in the functional specification
- C. The Must Have requirements
- D. Those requirements that have passed user acceptance testing

Correct Answer: C

QUESTION 3

In what phase is it first established whether further investigation of the project is justified?

- A. Pre-Project
- B. Feasibility
- C. Foundations
- D. Evolutionary Development

Correct Answer: B

QUESTION 4

How should DSDM team measure progress?

- A. Through a project dashboard
- B. Based on what has been delivered at the end of a Timebox.



C. Based on the completion of activities rather than the delivery of products
D. Through an analysis of the Instrumental Success Factors.
Correct Answer: B
QUESTION 5
What phase will create Solution increments?
A. Feasibility
B. Foundations
C. Evolutionary Development
D. Deployment
Correct Answer: C
QUESTION 6
When initially creating MoSCoW priorities, what is the primary focus?
A. Project priorities
B. Project increment priorities
C. Timebox priorities
D. Iterative Development priorities
Correct Answer: A
QUESTION 7
When using the Iterative Development technique, which of the following should each cycle include?
1.
Though
2.
Action
3.
Control
4.



Conversation
A. 1, 2, 3
B. 1, 2, 4
C. 1, 3, 4
D. 2, 3, 4
Correct Answer: C
QUESTION 8
In a free format Timebox, when should reviews take place?
A. During the Kick-Off phase
B. Throughout the body of the Timebox.
C. During the Close.Out phase
D. After the Timebox has been completed
Correct Answer: B
QUESTION 9
Which of the following is NOT an interest into which each DSDM role is grouped?
A. Business
B. Solution/Technical
C. Management
D. Maintenance
Correct Answer: C

QUESTION 10

How does the Post-Project phase add value to a project?

- A. Define how the operation of the solution will be managed
- B. Iteratively explores the low-level detail of the requirements
- C. Checks how well the expected business benefits have been met



D. Brigs a baseline of the Evolving Solution into operational use

Correct Answer: C

<u>Latest AGILEPM-</u> <u>FOUNDATION Dumps</u> AGILEPM-FOUNDATION
PDF Dumps

AGILEPM-FOUNDATION
Practice Test