

EX0-002^{Q&As}

PRINCE2 FoundationExam

Pass EXIN EX0-002 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.pass2lead.com/ex0-002.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN Official Exam Center

Instant Download After Purchase

100% Money Back Guarantee

- 😳 365 Days Free Update
- 800,000+ Satisfied Customers





QUESTION 1

Which process provides the Project Board with the information it requires in order to commit resources to the project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Controlling a Stage
- D. Directing a Project
- Correct Answer: B

QUESTION 2

Identify the missing word in the following sentence, A project\\'s output is produced during a project but the [?] for the project are often only realized after the project has closed.

A. costs

- B. risks
- C. benefits

D. issues

Correct Answer: C

QUESTION 3

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

Correct Answer: B



QUESTION 4

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit
- D. Transfer
- Correct Answer: C

QUESTION 5

Which is a true statement about management stages and technical stages?

- A. Technical stages can overlap but management stages CANNOT
- B. Management stages are the responsibility of the Project Manager, technical stages are NOT
- C. Technical stages create products, management stages do NOT
- D. Management stages require quality control, technical stages do NOT

Correct Answer: A

EX0-002 PDF Dumps

EX0-002 Practice Test

EX0-002 Braindumps